

NCollection ERP — Planning Review & v4.0 → v5.0 Changelog

Date: July 16, 2026 **Purpose:** The full findings of the July 2026 review of the docs/ planning set, and the exact task-ID mapping from DELIVERABLE_1 v4.0 to v5.0. Read this once to understand *why* the plan changed; the plan itself lives in [DELIVERABLE_1_SYSTEM_DESIGN.md](#).

1. Documentation Set Findings

#	Finding	Severity	Resolution
D1	Three generations of the same plan coexisted (PROJECT_MASTER_CONTEXT.md with IDs 1.1–8.7 , SYSTEM_DESIGN_AND_PLANNING.md with no IDs, DELIVERABLE_1 with P1–T01 IDs) — devs and AI agents could follow stale task lists	High	Superseded banners added to the two older docs; DELIVERABLE_1 v5.0 is authoritative
D2	Task-count contradiction: DELIVERABLE_2 §1.1 said "96 atomic tasks", its own §2.2 table summed to 78; actual v4.0 count was 78	Medium	v5.0 has 99 tasks; DELIVERABLE_2 updated to match everywhere
D3	PRD was stale: ncollection_subscription marked "Planned (Sprint 2)" though implemented; ncollection_tenant_manager planned as separate module though merged into subscription	Medium	PRD statuses synced
D4	scraped_chat.md + scraped_chat.json (2.2 MB of raw chat) sat in docs/	Low	Moved to docs/archive/
D5	Malformed tables: Phases 4–10 in v4.0 declared 5 header columns but wrote 6-column rows (renders wrong on GitHub; regex-parseable by luck)	Medium	All tables normalized to the 6-column format the sync script expects
D6	Detail asymmetry: Phase 1–2 tasks were rich; Phases 4–10 were one-liners — their GitHub issues would have been nearly empty	Medium	Every v5.0 task has scope, reason where non-obvious, and acceptance criteria

2. Technical Findings (architecture-level)

#	Finding	Severity	Resolution
T1	db_filter = ^%h\$ was wrong. %h = the full hostname; the subdomain token is %d . As written, routing required DBs named clienta.ncollectionerp.com	Critical	Corrected to ^%d\$ in v5.0 §2.3 + P1-T02, with an explanatory warning

T2	Menu hiding treated as licensing security. <code>_visible_menu_ids()</code> hides UI only — any user could reach unlicensed models via URL or XML-RPC	Critical	Split into P1-T09 (UI) + new P1-T10 (ORM/RPC enforcement); design in ARCHITECTURE_SECURITY.md §4
T3	Custom login-controller override planned despite the plan's own OCA-first rule and its own "fragile" risk note	High	P1-T19 rewritten OCA-first: <code>auth_brute_force</code> + <code>auth_session_timeout</code> ; custom code only as documented fallback
T4	24-hour RPO: daily <code>pg_dump</code> was the only backup layer — a tenant could lose a full business day	High	New P2-T04 (pgBackRest PITR, ~1-min RPO) + P2-T05 (per-tenant dumps including filestore , which v4.0's task omitted); design in ARCHITECTURE_DATA_PLATFORM.md §5
T5	PgBouncer risk unaddressed: transaction pooling breaks Odoo's LISTEN/NOTIFY bus (longpolling 8072) if not split	High	Topology fixed in ARCHITECTURE_DATA_PLATFORM.md §4 ; implemented in P2-T09; 8072 + cron + queue go DIRECT
T6	In-process provisioning: DB creation + module installs on live HTTP workers would spike latency for paying tenants	High	P2-T01 mandates a dedicated <code>queue_job</code> runner container
T7	No per-database module matrix: docs never said which addon installs into admin vs tenant DBs	Medium	New §2.5 matrix in the master plan — now an enforcement reference
T8	No plan-change propagation task: workspace config was written at provisioning and never updated — upgrades would silently not reach tenants	High	New P2-T03 (config sync + nightly reconciliation)
T9	OCA modules manually cloned/symlinked — guaranteed environment drift across 3 remote devs + CI + prod	Medium	New P1-T04: <code>git-aggregator</code> with pinned <code>repos.yml</code>
T10	URL rewriting misassigned & overscoped: Nginx work sat with DEV-3 (frontend), and rewriting internal <code>/odoo</code> routes fights Odoo's JS router on every upgrade	Medium	P1-T15: reassigned to DEV-1, scoped to public surfaces only, timeboxed to 1 day
T11	Odoo 19 deprecations (<code><tree></code> → <code><list></code> , <code>attrs=</code> removal) not codified — a known source of failed installs	Medium	New Rule 6 in the master plan + AI collaboration rule

3. Planning & Sequencing Findings

#	Finding	Severity	Resolution
P1	DEV-3 bottleneck (23d vs 15d for DEV-2 in Phase 1) — flagged by v4.0 itself but not fixed	High	Rebalanced to 20/21/22: email templates → DEV-2, URL rewriting → DEV-1; DEV-3 gained E2E framework + Owner settings
P2	DEV-2/DEV-3 idle at sprint start: skeletons (old P1-T03) depended on Docker hardening for no reason	Medium	v5.0 P1-T01 (skeletons, now DEV-2) and P1-T13 (branding) have no dependencies — all three devs start Day 1

P3	Manual-only integration testing — unsustainable by Phase 3 (8 roles × plans × tenants)	High	New P1-T20: Playwright E2E framework in CI; every phase gate re-runs it
P4	No staging/deploy task despite DELIVERABLE_2 promising auto-deploy to staging	High	New P2-T07
P5	No server-hardening task despite the v4.0 security table listing it as "Phase 2"	High	New P2-T08
P6	No production monitoring until Phase 8 — months of blind production operation	High	New P2-T10 (lightweight now); P8-T04 remains the full stack
P7	No online payment collection until Phase 6 — go-live would run on manual bank-transfer chasing	High	New P2-T13 (Stripe via Odoo's built-in <code>payment_stripe</code>); PayTabs/Tap stay Phase 6 (tenant-facing)
P8	Security assessment at Phase 10 — ~a year after real tenant data arrives	High	New P3-T12 pre-launch assessment; external pen test remains P10-T04
P9	No trial support despite PRD requiring it	Medium	Folded into P2-T12 lifecycle (<code>trial</code> state, <code>trial_days</code> , conversion)
P10	No data-import tooling until Phase 10 — first real tenants (Month ~4) arrive with existing data	Medium	New P3-T11 import toolkit
P11	No user-management surface for Owners: v4.0 stripped Settings but never built the safe replacement	Medium	New P1-T12 Owner Workspace Settings
P12	Task-size rule violated by its own plan ("max 5 days" vs 8-day tasks in P7/P8/P9/P10)	Low	All oversized tasks split; max is now 5 days
P13	Marketplace (Phase 9) before Enterprise Readiness — third-party code ecosystem before HA/security hardening, with no demand signal	Medium	Execution order: Phase 10 before Phase 9; Phase 9 marked DEFERRED; curated Integration Directory (P8-T08) covers the near-term need
P14	Portal (Phase 6) after AI (Phase 5) — revenue/retention features behind experimental ones	Low	Execution order swapped (numbering kept for label stability); AI phase now starts with a mandatory design spike (P5-T01)
P15	Wrong dependency: P6-T01 (tenants' customers paying tenant invoices) depended on P2-T06 (SaaS billing) — unrelated flows	Low	Now depends on P2-T13 (reuses payment-provider patterns)
P16	"All P1 tasks" as a dependency string — not machine-parseable	Low	Gates list explicit task IDs
P17	Phase gates existed only for Phase 1	Low	Gates for Phases 1, 2, 3 (P1-T21, P2-T18, P3-T13); later phases re-run the cumulative regression

4. Tooling Findings

#	Finding	Resolution
---	---------	------------

S1	<code>github_issue_sync.py</code> used labels (<code>phase:1</code>) inconsistent with <code>DELIVERABLE_2</code> 's taxonomy (<code>phase:1-workspace</code>), and <code>gh</code> fails on non-existent labels	Script v2: creates the full D2 label taxonomy idempotently
S2	No duplicate protection — re-running created every issue again	Script v2: skips issues whose <code>[Px-Tyy]</code> title prefix already exists
S3	No milestones	Script v2: creates/assigns per-phase milestones
S4	No dry-run; interactive only	Script v2: <code>--dry-run</code> , <code>--phase N</code> , <code>--limit N</code> flags (interactive flow preserved)

5. What Was Deliberately Kept

- **Database-per-tenant** — correct choice, unchanged.
- **Two-layer architecture** — correct and now enforced by the §2.5 installation matrix.
- **The completed-milestones list** — nothing already built was redesigned.
- **Phase numbering** — kept stable for labels/milestones; execution order documented separately (master plan §8).
- **The 6-column task-table format** — required by `scripts/github_issue_sync.py` .
- **Team personas & GitHub-centric workflow** — sound for a 3-dev remote team.

6. Task ID Mapping — v4.0 → v5.0

Phase 1

v4.0	v5.0	Notes
P1-T01 Docker Environment Hardening	P1-T02 (<code>odoo.conf/secrets</code>) + P1-T03 (<code>Nginx/TLS</code>)	Mega-task split; <code>db_filter</code> corrected
P1-T02 CI Pipeline Enhancement	P1-T05	+ security scanning
P1-T03 Addon Skeleton Finalization	P1-T01	→ DEV-2, zero dependencies, +test scaffolding
P1-T04 Tenant Model Enhancements	P1-T07	Unchanged in substance
P1-T05 DB Routing Engine	P1-T06	<code>%d</code> fix; docs deliverable
P1-T06 Module Visibility Engine	P1-T09 (<code>menus</code>) + P1-T10 (<code>ORM/RPC</code> enforcement — NEW)	Defense in depth
P1-T07 Tenant Role Definitions	P1-T08	Unchanged
P1-T08 Apps & Settings Stripping	P1-T11	Unchanged
P1-T09 Web Client Branding	P1-T13	+ LGPL attribution doc

P1-T10 Login Page Redesign	P1-T14	3d → 2d
P1-T11 URL Path Rewriting	P1-T15	→ DEV-1, public-only scope, 1d timebox
P1-T12 Dynamic Tenant Branding	P1-T16	Unchanged
P1-T13 Customer Auth Hardening	P1-T19	OCA-first rewrite, 4d → 3d
P1-T14 Customer Workspace Dashboard	P1-T17	Unchanged
P1-T15 Email Template Branding	P1-T18	→ DEV-2 (rebalance)
P1-T16 Integration Testing	P1-T21	Explicit dep list; security-audit scope
—	P1-T04 OCA Dependency Management	NEW
—	P1-T12 Owner Workspace Settings & User Mgmt	NEW
—	P1-T20 E2E Test Framework (Playwright)	NEW

Phase 2

v4.0	v5.0	Notes
P2-T01 Provisioning Engine Activation	P2-T01	+ dedicated runner container
P2-T02 Auto-Provisioning Pipeline	P2-T02	Unchanged
P2-T03 Backup Manager	P2-T04 (PITR — NEW scope) + P2-T05 (dumps + filestore)	RPO 24h → ~1min
P2-T04 Domain & SSL Manager	P2-T06	Unchanged
P2-T05 Sub Expiration Cron	P2-T14	+ dunning
P2-T06 Billing Engine	P2-T11	Unchanged
P2-T07 Lifecycle State Machine	P2-T12	+ trial support
P2-T08 SaaS Admin Dashboard	P2-T15	Unchanged
P2-T09 Public Checkout Flow	P2-T16	Elevated to full self-service onboarding
P2-T10 Email Automation	P2-T17	Unchanged
—	P2-T03 Workspace Config Sync	NEW (critical gap)
—	P2-T07 Staging & CD	NEW
—	P2-T08 Server Hardening	NEW
—	P2-T09 PgBouncer Topology	NEW

—	P2-T10 Uptime Monitoring	NEW
—	P2-T13 Stripe Payment Collection	NEW
—	P2-T18 Phase 2 Gate	NEW

Phase 3

v4.0 P3-T01→T10 map to v5.0 with three changes: **P3-T01** reassigned DEV-1 → DEV-2; two NEW tasks — **P3-T11** (Data Import Toolkit), **P3-T12** (Pre-Launch Security Assessment); go-live gate formalized as **P3-T13**.

Phases 4–10

Same task set enriched with acceptance criteria; splits: v4.0 P7-T06 → **P7-T06/T07**; P8-T01 → **P8-T01/T02** (webhooks shift to P8-T03, monitoring P8-T04, etc. — one-position renumber); P9-T01 → **P9-T01/T02**; P10-T01 → **P10-T01/T02**; NEW **P5-T01** (AI design spike). Phase 9 marked DEFERRED after Phase 10.

7. Headline Numbers

Metric	v4.0	v5.0
Tasks	78 (doc claimed 96)	99
Total dev-days	333	368
Phase 1 workload (DEV-1/2/3)	19/15/23	20/21/22
Phase 1 critical path	18 days	16 days
Max task size	8 days	5 days
RPO	24 h	~1 min
First payment capability	Phase 6	Phase 2
First security assessment	Phase 10	Phase 3 (pre-launch)
Automated E2E/isolation testing	none	Phase 1, in CI

Sources: internal review of all docs/ files + the external architecture review received July 16, 2026 (module-visibility gap, OCA auth, Pitr, PgBouncer/longpolling, provisioning isolation, DEV-3 rebalance, Playwright, git-aggregator, <list> views, marketplace deferral — all adopted).